Entra ID Work: Done and Pending

Project board items for Microsoft Entra ID, checked against the work actually completed

The monday.com board export is from 12 October 2026, so many statuses there are out of date. This document compares each Entra ID board item with the hands-on work completed in the tenant (Steps 1–9 and 8b) and lists what is still open.

Project	Healthcare IAM Operations Simulation — Horizon Valley Medical Center (HVMC)
Prepared By	Sabitha S Karanavar
Date	November 3, 2026
Sources	Project board export (12 Oct 2026); HVMC_IAM_Hands_On_Entra_Operations.pdf v1.5; Week 1–8 lab documents
Tenant	Microsoft Entra ID Free; 36 accounts, 23 RBAC groups, 10 enterprise apps, 1 non-human identity

Summary

Status	Board items	Meaning
✅ Done	13	Finished in the tenant; only the board status needs updating
⚠️ Partly done	3	Built or designed, one piece still missing
❌ Not done	5 (+ Weeks 11–12 closing items)	Not started yet

1. Done in Entra ID — update the board

Board item	Board status (12 Oct)	Where it was done	Evidence
Create Entra ID tenant	Done	Week 4 setup	Tenant overview
Create cloud users and groups	Done	Steps 1–2: identity hygiene (CHG-101) and RBAC v2 (CHG-102)	30/30 users match the RBAC matrix, 23 SG-* groups
Build simulated enterprise apps	Done	Step 3 (CHG-103)	10 apps, assignment required, 75 user assignments
Enable and configure MFA	Done	Security defaults on; Step 7 break-glass accounts (CHG-107)	MFA registered, test sign-ins 28 Oct

Board item	Board status (12 Oct)	Where it was done	Evidence
Verify end-to-end access	Working on it	Steps 3 and 7	App access by group; MFA challenge on sign-in
Activity 1 — Employee onboarding	Working on it	Step 4 (JML-201) and Week 7 ticket IAM-0001	Olivia Bennett joined Nursing
Activity 2 — Employee transfer	Working on it	Step 4 (JML-202) and Week 7 ticket IAM-0002	Noah Fischer moved to Pharmacy, legacy access removed
Activity 3 — Employee termination	(blank)	Step 4 (JML-203) and Week 7 ticket IAM-0003	Carlos Diaz disabled, sessions revoked, access removed
Plant findings + Activity 5 access review + report	(blank)	Step 5: review HVMC-AR-2026-Q4	94 lines: 93 keep, 1 remove (Test Nurse role)
Add Security, Reception, Contractor roles	(blank)	RBAC v2	All 10 departments with groups and apps
PowerShell: query, account creation, deprovisioning	(blank)	Step 8b PowerShell lifecycle automation	HVMC.Lifecycle module, dry run first, re-runnable
Second onboarding (automated)	(blank)	Step 8b (JML-204)	Ethan Morales, Lab Technician
Second transfer / termination	(blank)	Step 8b (JML-205, JML-206)	Jason Park to Security; Victor Mensah removed by the daily leaver check

2. Still pending in Entra ID

#	Board item	Status	What is needed	Cost
1	**Activity 4 — MFA support** (a doctor loses their phone)	❌ Not done	Reset the user's MFA method in Entra ID and have them register again; record before/after	$0
2	**Document MFA support ticket**	❌ Not done	Ticket write-up for item 1, in the same format as the Week 7 tickets	$0
3	**Conditional Access policy**	⚠️ Partly done (design only, Step 6)	Turning policies on needs Entra ID P1/P2. Option: a free 30-day Entra trial (not an Azure charge) — check before starting	$0 trial / licence
4	**Contractor auto-expiration**	⚠️ Partly done	End dates and the daily leaver check work; the check still has to run **automatically** on a schedule	$0 locally
5	**Second access review**	❌ Not done	Planned as HVMC-AR-2027-Q1 (January); could run now, since Ethan, Jason, Victor and the app identity changed the tenant	$0
6	**Update user access matrix**	⚠️ Partly done	Data exists (config/rbac_matrix.json); a clean matrix document is still missing	$0
7	**Draft all 4 SOPs**	❌ Not done	Joiner, mover, leaver and MFA support procedures	$0
8	**Organize AD/Entra screenshots**	❌ Not done	One labelled portfolio folder of the evidence	$0
9	**Weeks 11–12 closing items**	❌ Not done	Reconcile the design document, resume and LinkedIn summaries, interview points, final proofread, publish and close	$0

3. Entra items not on the board

Item	Why	When
Hide the tenant domain in two older scripts on GitHub (identity_hygiene.py, jml.py)	Keep private details out of the public repository	Next push
Get a new SerpAPI key	The old key is still in the GitHub history	Soon
Key Vault and managed identity for the app identity's certificate	Remove the private key from disk (instructor-approved idea)	After the Azure decision
Choose the Azure option (Azure for Students, or clean up + Pay-As-You-Go)	Key Vault needs an active subscription	Your decision
Rename the admin entry in Microsoft Authenticator	Clear labelling of the admin account	Any time
Quarterly break-glass sign-in test	Prove the emergency accounts still work	~28 Jan 2027

4. Suggested order

#	Next step	Why first
1	Activity 4 — MFA support, and its ticket	The only hands-on Entra activity still missing; $0; can be done from the office Mac
2	Update the monday board statuses	13 finished items still show as open
3	Second access review	Shows the review cycle working a second time, with real changes to review
4	SOPs and the user access matrix	Turns the finished work into operating documents
5	Screenshots, design document, career items, close-out	Weeks 11–12 portfolio work